

South Ferry Terminal Update for Community Board 1

February 10, 2005



Metropolitan Transportation Authority

Since We Last Met


Planning process completed

Finding of No Significant Impact issued by FTA on August 30

Preliminary Construction underway

Preliminary Construction work undertaken by NYCDOT as part of Staten Island Ferry Terminal Project


What's Next



Construction within Peter Minuit Plaza

Duration approximately Spring 2005 – Fall 2006

Pedestrian access to Staten Island Ferry / State Street maintained



Construction within Battery Park

Duration approximately Fall 2005 – Spring 2006

Park access will be retained

Trees in construction area will be preserved and replanted, or replaced after construction ends

Parkland will be restored after construction



Construction Environmental Management

Environmental Performance Commitments reduce air, noise, and traffic impacts:

Air: Ultra-low sulfur diesel, best available retrofit technology, etc. to reduce Particulate Matter (PM) production

Noise: Construction coordination to reduce combined impacts

Traffic: Agreement on truck routes to ease congestion

Economic: Maintenance and Protection of Traffic (MPT) plans to maintain access to local businesses

Temporary Impacts to Subway Service

Periodic disruption of 1 9 4 5 lines during late-nights/weekends due to necessary construction

Service advisories posted in subway stations and on MTA website



Next Steps

Future updates to CB 1

More Information

Project Mailing List
MTA New York City Transit
2 Broadway — 4th Floor
New York, NY 10004
Attn: South Ferry Terminal

Project Website
www.mta.info
(Select “Capital Construction”,
then “South Ferry Terminal”)

