

BRINGING LONG ISLAND RAIL ROAD SERVICE TO THE EAST SIDE OF MANHATTAN

LIRR Committee Report
April 15, 2019

Metropolitan North Railroad

Penn Station

Grand Central Terminal

LIRR

LIRR

LIRR

@eastsideaccess  

EAST SIDE ACCESS



(PROGRESS PHOTO MONTAGE)

NEW APPROACHES



Change Management Group



Project Management Office



Master Coordinated Schedule



Incremental Integrated Systems Testing



- **Contractor Coordination**
- **Prioritizing and Driving issues to Resolution**
- **Schedule Compliance**
- **Maintain Systems Testing Priority**

Change order
processing
time down
70%

Existing
backlog has
been reduced
91%

Submittal
processing
time is down
81%

NEW APPROACHES



**Amtrak
Engagement**



THE HAROLD TURNAROUND



14 Track Switches
installed



5 signal huts
cutover



G02 Substation
activated



Last ESA heavy civil
contract mobilized

BRINGING LONG ISLAND RAIL ROAD SERVICE TO THE EAST SIDE OF MANHATTAN

LIRR Committee Report
April 15, 2019

@eastsideaccess  

EAST SIDE ACCESS