Station Completion

• Lex Ave/63rd St Upgrade
  – Expected to be ready for operation in November

• 96th Street Station
  – Tracking for completion by the end of December

• 86th Street Station
  – Test completion date for all escalators and elevators has slipped 30 days since our September report
  – The integration of all elevators and escalators into the station fire alarm system is now planned for mid-December

• 72nd Street Station
  – Test completion date for all escalators now November 28 which includes their integration into the station fire alarm system.
Systems Testing

- Tests are not being completed at the rate required to finish testing of all key systems by the end of December.
- As of October 21st, key tests were being completed at a rate of 14 per week over the last 5 weeks.
- The rate of key test completions needs to increase to average over 40 per week to finish by mid-December.
Building Code Verification

- NYCT has completed initial inspections of essentially all of the rooms and spaces in the project.
- The major compliance items necessary for final finish of station rooms have been reduced by 20% since the September CPOC report. However, a large number of code deficiencies remain to be addressed by the end of December.