
DNew York City Transit 

November 3, 2016
 
CM-1059
 

RFQ No. 0000143675
 

Consultant Construction Management (CCM) Services for the Enhanced Station Initiative (Design and
 
Renovation of Multiple Stations in the Boroughs of Brooklyn, Queens, Manhattan, the Bronx and Staten
 

Island)
 

Supplemental Information Bulletin No.3
 

To All Prospective Proposers: 

Note: Due to the time constraint of this project, the due date, November 9th , remains the same. 

This Supplemental Information Bulletin consists of one (1) Page. 

A) QUESTIONS AND ANSWERS 
Several questions have been asked by Prospective Proposers. Those questions, and the Authority's 
responses, are listed as follows: 

Question No.1: Would you please confirm that - for the Schedule J - it is Section VI Financial (Sections 
1-7 I financial statements for 3 years) that will not be required at this Step 1 submittal (rather than Section 
VII as mentioned in the ad)? 

Answer No.1: The Schedule J Responsibility Questionnaire requirements, appearing on the NYCT 
Procurement Website posting for this solicitation, mistakenly included a statement indicating that financial 
information is not required at this time. Please be advised that financial information is in fact required to 
be submitted with the Schedule J Responsibility Questionnaire as part of the Step 1 submission. 

question No.2: Can the Schedule Js be submitted in a separate binder? 

Answer No.2: Yes. 

question No.3: Regarding the requirement for firms to submit complete SF330 forms for the team, will 
NYC Transit accept a combined SF330 for a joint venture that includes information from both firms in one 
SF330 form? 

Answer No.3: One SF330 from a joint venture is acceptable. 

Please be governed accordingly when submitting your qualification Package in consideration of 
Step 1 of this RFP 

~~~ 
~ank Salvato 

Assistant Chief Procurement Officer 
Materiel Division 



I) NewYork CityTransit 

October 28, 2016 

RFP No. CM·1059
 
RFQ No. 0000143675
 

Consultant Construction Management (CCM) Services for the Enhanced Station Initiative
 
(Design and Renovation of Multiple Stations in the Boroughs of Brooklyn, Queens,
 

Manhattan, the Bronx and Staten Island)
 

Supplemental Information Bulletin No.2
 

To All Prospective Proposers: 

Note: Due to the time constraint of this project, the due date, November 9th , remains the 
same. 

This Supplemental Information Bulletin consists of one (47) pages. 

A)	 Solicitation: 

Please be advised the initial posting on the NYCT Procurement Website for this solicitation 
included an incorrect phone number for the Procurement Representative, Nathalie Lebrun. The 
correct phone number is (646) 252-6349. Her email addressisNathalie.Lebrun@nyct.com 

B)	 PRE-PROPOSAL CONFERENCE 

As requested at the Pre-Proposal Conference held on October 25,2016, please find the 
following: 

•	 Enhanced Station Initiative CCM Presentation (39 pages). Please be advised that any 
information contained in the presentation is considered preliminary in nature and the 
Authority shall not be bound by such information. 

•	 Attendance Sheets (6 pages). 
•	 List of Firms Currently Supporting MTA in the ESI Program (1 page). 

Please be governed accordingly when submitting your Qualification Packaged in consideration of 
Step 1 of this RFP. 

Sincerely, 

Frank Salvato 
Assistant Chief Procurement Officer 
Materiel Division 
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Firms Currently Supporting MTA in the ESI Program: 

A.G. Consulting Engineering 

A. Esteban & Co.
 

Arup
 

B. Thayer Associates
 

CitylD
 

Clark Transportation
 

DCS Infrastructure Eng. 

DESI (Distinct Engineering) 

Grimshaw Architects 

Integrated Strategic Resources
 

Kal Krishnan Consulting Services
 
Naik Consulting Group
 
NCE
 
Page Ayres Cowley Architects
 
Stellar Services Inc.
 
Sowinski Sullivan Architects
 
Via Collective
 
VJ Associates
 
Yu and Associates
 



Enhanced Station Initiative:

CCM Pre-Proposal Conference

October 25, 2016



Agenda

1. ESI Program Goals

2. ESI Scope of Work

3. ESI Organization

4. CCM Contract/Procurement

5. Key CCM Attributes

6. CCM Staffing

7. CCM Responsibilities

2



1. ESI PROGRAM GOALS

3



Governor’s Directive

• Renewals and Enhancements of 33 Stations in 

all 5 NYC Boroughs.

• Schedule driven – “Get in and get out”.

4



ESI Program

• ESI Program was created in response to Governor’s 

Directive.

• Two-pronged strategy to drive schedule:

Contract Procurement strategy:

 Divide up 33 Stations into 8 Design-Build Contract 

Packages (concurrent design & construction).

->  First 4 DB Contract Packages (16 Stations) to 

be managed by CCM.

Station Closure strategy:

 Full, simultaneous closure of stations to fullest extent 

possible.
5



6

Contract Procurement Strategy

DB Contract Packages 1, 2, 3 and 4

- 16 Stations

- 3 Boroughs

2 7

5

3

1

+

4

8

6

Package 1, Brooklyn BMT R

(NTP Nov 2016)
• Prospect Avenue

• 53rd Street

• Bay Ridge Avenue

Package 2, Queens BMT NQ

(NTP Feb 2017)

• 30th Ave.--Grand Ave.

• Broadway

• 36th Ave.--Washington Ave.

• 39th Ave.--Beebe Ave.

Package 3, Manhattan 

IND  (NTP Mar 2017)

• 163rd Street C

• Cathedral Parkway (110th) B C

• 86th Street B C

• 72nd Street B C

Package 4, Manhattan IND & 

IRT  (NTP Apr 2017)
• 57th Street (IND) F

• 23rd Street (IND) F M

• 28th Street (IRT) 6

• 34th Street (IRT) 1 2 3

• 34th Street (IND) A C E
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Expedited Closure Strategy – DB Contract Packages 1 and 2

30 Prospect Avenue
BMT 

R
4th Ave. Brooklyn Subway 6,230

Works with 53 Street - one 

track at a time

34 53rd Street
BMT 

R
4th Ave. Brooklyn Subway 7,533

Works with Prospect Ave - 

one track at a time

36 Bay Ridge Avenue
BMT 

R
4th Ave. Brooklyn Subway 8,240

Separate GO required - 

option of both tracks 

simultaneously

3 Grand Avenue-30 Ave
BMT 

N Q
Astoria Queens Elevated 13,774

Can only be closed with 36 

Ave - one platform at a 

time.  QB platform closure - 

temp egress stair required 

at Broadway (Queens 

bound only).

4 Broadway
BMT 

N Q
Astoria Queens Elevated 12,678

Can only be closed with 39 

Ave - one platform at a 

time.   QB platform closure 

- temp egress stair 

required at 30 Ave 

(Queens bound only).

5 Washington Ave.-36 Ave
BMT 

N Q
Astoria Queens Elevated 7,194

Can only be closed with 30 

Ave - one platform at a 

time.   QB platform closure 

- temp egress stair 

required at Broadway 

(Queens bound only).

6 Beebe Ave-39 Ave
BMT 

N Q
Astoria Queens Elevated 2,768

Can only be closed with 

Broadway - one platform 

at a time.   QB platform 

closure - temp egress stair 

required at 30 Ave 

(Queens bound only).

Package            

1

All stations can be closed 

simultaneously.  Full 

station closures OK

Package            

2

All four stations work 

together - one track at a 

time.  Operational stations 

must return to service for 

morning rush hour.  

Flagging not allowed after 

dark.

MR # Station Div Line Name Borough Construction Ridership Closure  / Bypass GO

Full, Simultaneous Closures to fullest extent possible
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Expedited Closure Strategy – DB Contract Packages 3 and 4 

149 163rd Street
IND 

C
8th Ave. Manhattan Subway 3,772

Separate GO required - one 

track at a time

155 Cathedral Pkwy  (110th St.)
IND 

B C
8th Ave. Manhattan Subway 6,742

Works with 86 St and 72 St - 

one track at a time

158 86th Street
IND 

B C
8th Ave. Manhattan Subway 10,771

Works with 110 St and 72 St - 

one track at a time

160 72nd Street
IND  

B C
8th Ave. Manhattan Subway 8,679

Works with 110 St and 86 St - 

one track at a time

224 57th Street
IND 

F
6th Ave. Manhattan Subway 15,045

Separate GO required -one 

track at a time 

228 23rd Street
IND 

F M
6th Ave. Manhattan Subway 27,049

Separate GO required - one 

track at a time

404 28th Street
IRT 

6
Lexington Manhattan Subway 22,794

Separate GO required -one 

track at a time.  Weekend 

GO's not compatible with 

Clark St.

318 34th Street-Penn Station

IRT 

1 2

3

7th Ave. Manhattan Subway

164 34th Street-Penn Station

IND  

A C

E

8th Ave. Manhattan Subway

Package            

3

All stations can be closed 

simultaneously.  Full 

station closures OK.

All stations can be closed 

simultaneously.  Full 

station closure OK

Package            

4

MR # Station Div Line Name Borough Construction Ridership Closure  / Bypass GO

Full, Simultaneous Closures to fullest extent possible



2. ESI SCOPE OF WORK
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Typical Scope of Work - Renewals

10

• State of Good Repair (SOGR):

 Structural Steel Repairs.

 Concrete Repairs.

 Waterproofing.

 Wall Tile Patching.

• New Platform Edges.

• Stair Upgrades/Improvements.

• Flooring Upgrades/Improvements.

• Painting/Cleaning.



Typical Scope of Work - Enhancements

11

• Improve aesthetics and customer experience (“WOW”).

• Industrial Design Elements:

 New Street Entrance Canopies and Totems.

 LED Lighting.

 Leaning Bars.

 Trash Cans.

• Fare Control Reconfiguration (with Glass/Mesh Barriers)

• New Floor and Wall Finishes.

• Decluttering Cable/Conduit.

• Improved Wayfinding Signage.

• On-the-Go Informational Dashboards.

• Communication Systems – PA/CIS, WiFi, HelpPoint, PIDs.

• Arts for Transit – Mosaic Tile, Glass with Art Inner-layer.
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New Platform Edges, LED Lighting, On-the-Go 

Dashboards, Leaning Benches, New Floor Finishes
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New Street Entrance Canopies and Totems

Positive, Inviting Street Presence – Hallmark of ESI Program
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Fare Control Reconfiguration with Glass or Mesh Barriers at 

Fare Arrays (Dividing Paid vs. Unpaid Zones)

Clear Sight Lines Improve Intuitive Wayfinding, Promote Calm



15

Decluttering of Cable/Conduit                                                         
Clarify, Simplify the Station Environment
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Improved Wayfinding Signage

Delivering the Right Information in the Right Place, at the Right

Time

Fixed

Variable

1 to11 toMany

Street & Street  
NECorner

Subway station

B  D   F   M 6

1

min

5

min

1. F Destination

2. M Destination

1

min

5

min

Status
F Destination

M Destination



3. ESI ORGANIZATION
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ESI Team

18

NYC Transit 

(CPM and 

Operating)

Arup / 

Grimshaw
Arup

Construction Administrator        

(Post-Award)

Program Facilitator 

(Pre-Award)

CCM

Design Administrator   

(Post-Award)



4. CCM CONTRACT
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CCM Contract

20

• Qualification Packages due November 9, 2016.

• Anticipated RFP available on/after December 5, 2016.

• Anticipated NTP – February/March 2017.

• Approximate duration of 33 months.

• Construction management/administration of first 4 DB Contract 

Packages comprising 16 stations.

• Covers both Design/Construction and Closeout Phases.

• NTE w/ fixed average hourly rates for each staff title.

• 15% MBE and 15% WBE Goals.

• The number of CCM contract awards will be determined by 

assessment of consultant’s demonstrated ability to manage work 

at multiple locations simultaneously and to allocate sufficient 

resources.



21

CCM Contract Phasing Barchart



5. KEY CCM ATTRIBUTES
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Key CCM Attributes

23

• Extension of the NYCT CMO office.

• “Eyes and ears” of the NYCT CMO office.

• Fast-learning curve; self-starting and self-learning.

• Keep the job moving; proactively resolve issues and make 

decisions.

• For commercially important issues, propose recommended 

solutions to NYCT CMO.

• Abide by policies/rules/procedures of NYCT – AWOs, 

payments, TAL requests, etc.

• Take appropriate actions when Safety is violated:  Safety is 

#1 priority.

• Field presence/coverage:  Field Engineers are required, not

Inspectors.



6. CCM STAFFING
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CCM Staffing

25

• With the exception of Contract Package #2, One (1) Field Office 

per Station.

• On-site field coverage at all stations at all times; 24/7, 2-3 

shifts/day.

• Minimum field staff requirements:

 One (1) Resident Engineer for each station/office.

 One (1) Field Engineer – Civil/Structural for each 

station/office.

 One (1) Field Engineer – Electrical for each station/office.

 One (1) Field Engineer – Communications for each 

station/office.

 One (1) Field Engineer – Architect for each station/office.

 One (1) Field Engineer –Mechanical for each station/office.









CM-1059
 
RFQ #0000143675
 

Consultant Construction Management (CCM) Services for the Enhanced Station Initiative
 
(Design and Renovation of Multiple Stations in the Boroughs of Brooklyn, Queens, Manhattan,
 

the Bronx and Staten Island)
 

SHORT SCOPE OF WORK
 

The Consultant Construction Manager ("CCM") will provide Construction Management and 
Inspection Services for the Enhanced Station Initiative (ESI) Program. 

The ESI Program's focus is on improving the customer experience, the continued responsibility of 
providing a state of good repair in stations, and the development of underlying station aesthetics 
through construction and design innovation. The Program includes 31 pre-selected stations located 
in all five boroughs. Work will be accomplished through the. award of multiple Design-Build or 
other alternative-delivery contract packages that will likely include groups of several stations each. 
Each construction contract package will include both design and construction work at multiple 
NYCT stations. 

The work will include making the stations cleaner, brighter and easier to navigate, by utilizing 
means such as improved lighting and more intuitive way-finding and will provide amenities such as 
Wi-Fi and cellular connectivity. This will involve architectural finishes (including painting and 
signage), structural repair and modifications, electrical (including lighting, communications and 
technology) and mechanical work, as well as architectural and engineering services and surveying. 
Some contract packages will also include industrial design associated with station furniture and 
architectural elements and components to .be installed within these stations. 

The CCM shall provide these professional services in accordance with NYCT Project Management 
Procedures (PMPs) and Project Management Guidelines (PMGs). The NYCT PMPs and PMGs 
provide the primary source of CCM service requirements, which include, but are not limited to, 
construction inspection, document control, cost control, schedule control, quality assurance and 
control, safety and environmental management, RFI management, change order management, claims 
administration, coordination of all pre-functional and functional testing and acceptance activities, 
coordination of all special inspections required by NYS code, receiving, processing, coordinating 
and preparing (as required) requests for diversions (General Orders), access and protection, flagging, 
work trains, memoranda, bulletins and other NYCT support services, substantial and final 
completion administration, closeout management and warranty/guarantee administration. The CCM 
shall also provide Special Inspection and Testing Services during construction in accordance with 
the Building Code ofNew York State. 

The CCM shall maintain competent, qualified and adequate staffing coverage at all times (including, 
but not limited to, daytime shifts, swing shifts, nightshifts, weekends and/or extended working 
hours) as required throughout the duration of the CCM Contract to provide all required CCM 
professional services. 
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The CCM shall coordinate amongst all applicable parties to ensure that the projects are completed in 
accordance with NYCT budget, schedule, quality, safety and environmental objectives. 

The CCM will be under the supervision of and report directly to the NYCT Construction Manager or 
his duly authorized representative. 

This RFP requires CCM services for a duration of approximately 33 months for a total of four ESI 
construction packages including 16 stations in the Boroughs of Brooklyn, Queens and Manhattan 
(with options for additional contract packages including stations in the Bronx and Staten Island as 
required). The number of awards will be determined by an assessment of the consultant's available 
resources and demonstrated ability to manage work at multiple locations simultaneously. The four 
construction packages addressed by this RFP include: 

•	 Package #1 - comprising three Brooklyn stations on the 'R' Line (BMT): Prospect Avenue, 
53rd Street and Bay Ridge Avenue. 

•	 Package #2 - comprising four Queens stations on the 'N' and 'Q' Lines (BMT): Grand 
Avenue-30 Ave, Broadway, Washington Ave.-36 Ave and Beebe Ave-39 Ave. 

•	 Package #3 - comprising four Manhattan stations on the 'B' and 'C' Lines (IND): 163rd 
Street, Cathedral Pkwy, 86th Street and 72nd Street. 

•	 Package #4 - comprising five Manhattan stations: 57th Street (IND) (F), 23rd Street (IND) 
(F, M), 28th Street (IRT) (6), 34th Street - Penn Station (IND) (A, C, E) and 34th Street­
Penn Station (IRT) (I, 2,3). 

The cost for each construction package is estimated to be greater than $10 million. The number, 
location and construction contract packaging of the project stations are subject to change at any time. 

Should NYCT award more than one CCM contract, each CCM Contract will be separate and 
independent and require construction management and inspection services for one or more 
construction contract packages. 

Proposers must certify that neither they nor any of their subconsu1tants are currently participating 
with any of the design and/or Design-Build teams currently involved in the Enhanced Station 
Initiative Program. 

The scope and duration of the CCM Contract services may be changed, supplemented or amended at 
any time by NYCT. 
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